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ROUTE 1 AT ROUTE 107 TCRP PROJECT # 46
EA 21720K.
PPNo 2822

LA-1-KP 25.61 and LA-107-KP 0.0

I. Purpose & Needs:

The proposed congestion relief project will reduce delays and congestion at the intersection of Pacific Coast Highway and Hawthorne
Boulevard in the City of Torrance. Hawthorne Boulevard provides the primary access point for the communities on the Palos Verde
Peninsula. The intersection of State Routes 1 and 107 represents the gateway to the regional transportation network. Significant traf-
fic volumes are generated during the AM and PM periods with significant delays reported.

The City of Torrance proposes to improve traffic flow at the intersection with a combination of dedicated right and left turn pockets and
improved signalization.
The project is in the PSR stage, as such a best alternative has not been selected. It is anticipated any solution will include a combina-
tion of dedicated turn pockets and improved signalization.

II. Benefits

Improved flow at the intersection will reduce delays and pollution from idling vehicles.
Improved Safety.
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PROJECT SCHEDULE
Total Estimated Cost of Project: 7.0 Million

ROUTE 1 (AT ROUTE 107) RECONSTRUCT INTERSECTION

III. Cost
The total cost of the Project is $ 7.0 million. The funding details are as follow.

IV. Project Issues

This project is in the PSR phase. The preferred alternative will be known upon completion of the PSR. The PSR will be used to apply for additional
funds from the RTPA-MTA to fill the anticipated $5.0 million difference between the total project cost and the amount supplied by the TCRP.
Tentative date for delivery of the PSR is December 2000.

Fund Source Programmed Amount Additional Funding  Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

RTIP

ITIP     

Grandfathered STIP  

SHOPP     

Measure Prop C $1,500,000 RW cert, RTL, CCA  (Tenative)

RSTP     

CMAQ $3,500,000 RW cert, RTL,CCA (Tentative)

TCRP $2,000,000 PAED, RW cert, RTL (Tentative)

Private Funding 

Total $2,000,000 $5,000,000


